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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 321 Date: 22-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 591

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 139 meters , & work on
the grillage . Crews started at 7:00 AM.

Hill Side Drilling crews ( David Lemont , Rusty , Sergio , & Max ) came to the site at 7:00 AM. Crews
had to work on T - 1 tie back footing load test . Klohn Crippen Berger Engineer was on the site to monitor &
work with Hill Side Drilling crews to the end for the shift .

Crews had to prepare the jack , bearing plates , pump , power line . They were done at 7:45 AM.
Sergio lower the bottom bearing plate for the 1st tie rod from the South at 7:50 AM. Then , the hydraulic
jack & top plate . Crews had to set the jack , install the nut , set 4 gauges to measure the elongation of the
un bonding length of the high strength rod & the load on the concrete . Crews were done at 9:05 AM.

Rusty started to pump up the jack with 100 KN. increment & wait until the jack reaches the 100 KN.
increment . He started at 9:07 AM. Jacking was done when the jack reached 2050 KN. at 9:25 AM. Crews
had to wait for 12 minutes before releasing the jack slowly after reaching the 2050 KN. . Crews were done
at 9:45 AM.

After that , crews had to do performance load test on # 10 tie back on the North side . Crews started
to mobilize & set their equipments at 9:50 AM. They were done the performance load test at 11:50 AM.
The concrete pad under the jack broke during the loading test .

Then , crews had to work on tie back # 6 . Following the same procedures as on # 1tie back . Crews
started at 12:00 PM. They were done at 1:20 PM. They had to wrap up their equipments . Crews left at
2:00 PM. Loading test was completed on tie back 1 , 6 , & 10 .

Obra , Dustin , Guo , Michael , Pablo , & Ryan had to work on the façade . Crews had to drive drift
pins to align the holes , set the corner brackets , install , snug , mark 1/2 turn for 190 mm. bolts & less &
2/3 for 200 mm. bolts , & pretension them .

In addition to that , crews had to only snug the lock nuts in the slotted holes . They started at 7:10
AM.

Barry & Carlos had to work on the elevator opening on the North façade top & side plates .

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John
, Jose , Johnny , Lonny , & Michael had to work on the grillage . Crews had to drill 30 mm. Holes through
the tower splice plates . Crews had to prepare their tools , equipments , connect the power lines .

Anthony & Edward had to work on the C plate . Richard & Jacob on the D plate on the West tower
shaft .

Casey & Kevin had to work on the D plate , Augie & Jeffery on the C plate on the North tower shaft .
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Dathan & John had to work on the C plate , Jose & Ignacio on the D plate on the South tower shaft .

. Lonny ,& Michael had to work on the D plate & Matt on the C plate on the East tower shaft .
They started to drill at 7:15 AM.

Johnny & Jose P. had to work house keeping to the end of the shift .
All tower crews were done at 2:00 PM. They had to wrap up their tools & equipments . They left at

2:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHEAL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

APP MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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